
 U.S. ATLAS Construction 
 WBS Profile Estimates 
 Funding  All Funding Type: Project 5/10/2004 11:23:53 AM 
 Institution All Estimate in Fixed FY'03 $k Labor/Material: Labor only 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Numbe Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

1 U.S. ATLAS Installation Estimate 0 608 775 512 450 0 0 0 0 0 2345 

1.6 Trigger/DAQ 0 608 775 512 450 0 0 0 0 0 2345 

 1.6.1 Supervisor RoI Builder 0 238 209 60 60 0 0 0 0 0 566 

 1.6.1.1 ROIB Fabrication & Testing 0 134 89 0 0 0 0 0 0 0 223 

 1.6.1.2 RoIB Production 0 15 31 15 15 0 0 0 0 0 76 
 1.6.1.2.1 RoIB Production ANL 0 0 0 0 0 0 0 0 0 0 0 
 1.6.1.2.2 RoIB Production MSU 0 15 31 15 15 0 0 0 0 0 76 

 1.6.1.3 Supervisor RoIB Equipment 0 89 89 45 45 0 0 0 0 0 267 
 1.6.1.3.1 Supervisor RoIB ANL 0 89 89 45 45 0 0 0 0 0 267 
 1.6.1.3.2 Supervisor RoIB MSU 0 0 0 0 0 0 0 0 0 0 0 

 1.6.2 Data Acquisition Software 0 178 239 139 211 0 0 0 0 0 768 

 1.6.2.1 Functional Enhancements to  0 178 133 53 38 0 0 0 0 0 403 
 1.6.2.1.1 Common Run Control for  0 31 0 0 0 0 0 0 0 0 31 
 1.6.2.1.2 Installation of Pre-series DAQ  0 31 0 0 0 0 0 0 0 0 31 
 1.6.2.1.3 Fault Tolerance and Error  0 0 32 0 0 0 0 0 0 0 32 
 1.6.2.1.4 Full Integration of LVL2 and EF  0 0 31 0 0 0 0 0 0 0 31 
 1.6.2.1.5 Dataflow Enhancements 0 32 71 53 38 0 0 0 0 0 195 
 1.6.2.1.6 Online Software  0 85 0 0 0 0 0 0 0 0 85 
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 1.6.2.2 High Level Trigger/DAQ  0 0 106 85 173 0 0 0 0 0 364 

 1.6.2.2.1 Installation of DAQ at ATLAS 0 0 31 45 74 0 0 0 0 0 149 
 1.6.2.2.1.1 MSU Installation 0 0 31 29 58 0 0 0 0 0 118 
 1.6.2.2.1.2 UCI Installation 0 0 0 15 15 0 0 0 0 0 31 

 1.6.2.2.2 DAQ Modification for Detector  0 0 31 29 88 0 0 0 0 0 147 
 1.6.2.2.2.2 MSU DAQ Modification 0 0 31 29 88 0 0 0 0 0 147 

 1.6.2.2.3 Run Control 0 0 45 12 12 0 0 0 0 0 68 

 1.6.3 Event Selection Software 0 192 263 252 179 0 0 0 0 0 885 

 1.6.3.1 Development 0 128 128 134 71 0 0 0 0 0 461 
 1.6.3.1.1 ANL Development 0 0 0 25 25 0 0 0 0 0 51 
 1.6.3.1.3 UCI Development 0 0 0 18 18 0 0 0 0 0 37 
 1.6.3.1.4 Uwisc Development 0 128 128 91 28 0 0 0 0 0 374 

 1.6.3.2 Integration & Testing 0 32 38 75 68 0 0 0 0 0 213 
 1.6.3.2.1 ANL Int. & Testing 0 0 0 18 16 0 0 0 0 0 34 
 1.6.3.2.2 MSU Int. & Testing 0 0 0 12 11 0 0 0 0 0 23 
 1.6.3.2.3 UCI Int. & Testing 0 0 0 13 12 0 0 0 0 0 25 
 1.6.3.2.4 Uwisc Int. & Testing 0 32 38 32 29 0 0 0 0 0 131 

 1.6.3.3 Prototype Development 0 32 32 29 26 0 0 0 0 0 119 
 1.6.3.3.2 MSU Prototype Development 0 0 0 0 0 0 0 0 0 0 0 
 1.6.3.3.3 UCI Prototype Development 0 0 0 15 13 0 0 0 0 0 28 
 1.6.3.3.4 Uwisc Prototype Development 0 32 32 15 13 0 0 0 0 0 92 

 1.6.3.4 HLT Infrastructure 0 0 64 13 13 0 0 0 0 0 91 
 1.6.3.4.1 UCI HLT Infrastructure 0 0 64 13 13 0 0 0 0 0 91 

 1.6.4 Network & Farm Infrastructure 0 0 64 62 0 0 0 0 0 0 126 
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 1.6.4.1 Pre-series 0 0 64 62 0 0 0 0 0 0 126 
 1.6.4.1.2 Pre-series MSU 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.1.3 Pre-series UCI 0 0 64 62 0 0 0 0 0 0 126 

 1.6.4.2 Network Infrastructure 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.2.1 Level 2 Network 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.2.2 Event Building Network 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.2.3 online network 0 0 0 0 0 0 0 0 0 0 0 

 1.6.4.3 DAQ Processors 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.3.2 Event Filter I/O UCI 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.3.3 PseudoROS 0 0 0 0 0 0 0 0 0 0 0 

 1.6.4.4 High Level Trigger Subfarms 0 0 0 0 0 0 0 0 0 0 0 

 1.6.4.4.1 Level 2 Subfarms 0 0 0 0 0 0 0 0 0 0 0 

 1.6.4.4.2 Common Project Processors 0 0 0 0 0 0 0 0 0 0 0 
 1.6.4.4.2.1 Common Contribution  0 0 0 0 0 0 0 0 0 0 0 

 1.6.5 High Level trigger 0 0 0 0 0 0 0 0 0 0 0 
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